SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:10AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 614 Cons.t Calendar Day: 58 D.ate: 01-Aug-201? Weqnesday 04_;;:%%2":;13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 12-Nov-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation Condition Overcast

Working Day If no, explain:

Diary: Dispute
General Comments
Overcast (AM) / Clear (PM) .
*Hinge KW: They are placing rebar at the South Longitudinal Diaphragm and the North Longitudinal
Diaphragm and finalizing the rebar in the Bearing Diaphragm. The crew is: Simon Martinez, Aden Moreno,
Walter Godoy, Ociel Solano, Tano Nunez, Brian Hargitt, and Miguel Nunez. The crane operator is Bill
Alger and the oiler is John Savatini. The HSR crew was sent home so the Carrier Beams and rods could
be installed.
*The Conco guys (Tom Messner and Rafael Gomez) are removing timber templates used for placing
rebar for Hinge KW closure pour. They are also making forms for the concrete pour planned for mid
August.
*Discussed RFI 2944 — CCO 241 CJP weld change and RFI 2928 — CCO 241 Threaded rod for Dust
Covers with Paul Jefferson.
*Gave response to RFI 2944 to Document Control to enter into PMIV.
*Discussed RFI 2928 with Aaron Prchlik (METS) and he is going to draft up a response from METS today
or tomorrow.
*Talked to Bill Shedd and Mohan (YBITS contract) about the MEP conduit on the North side of Hinge
KW. They are both requesting three more embeds to be placed. Later in the afternoon | went to Hinge KW
to see if they placed them, but they had not.
+0900 hrs meeting at the Public Information Office to discuss logistics for the tour tomorrow for California
Congress and Assembly members.
Diary work
*Review concrete testing requirements for the SCC Demonstration Pour and Rapid Set Concrete mockup
pour on Monday.
+1430 hrs Hinge K meeting
+Site visit to observe the welding at the East End of the W -Line.
| am working the 12 hour shift today to cover the welders at the East End. In doing so | worked 4 hours of
overtime today.
CCO0-225 Bid Item: 001 0-rcm-EFA.225 Rapid Set Concrete Mock up
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM LUIS PLANCARTE 4.00 0.00 0.00 4.00 D
Ironworker JNM DANIEL MARTINEZ 4.00 0.00 0.00 4.00 D

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 614  Date: 01-Aug-2012 Wednesday
Ironworker FOR KEVIN KARBER 4.00 0.00 0.00 4.00 D
Ironworker OTH DANIEL DUNN 1.00 0.00 0.00 1.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000773 VEHICLE No
1.00 000 000  0.00 ]
002212 ALL TERRAIN VEHICLE, 4-WHEEL DRIVE No
400 000 000  0.00 ]
002009 WELDER, 500-549 AMP No
400 000 000 000 []
002306 FORKLIFT, HYSTER 8000 Ib No
400 000 000 0.0 []
Di ary: Dispute
CCO #225 Rapid Set Mockup 001  O-rcm-EFA.225 0
*Opened the gate to the storage yard at 0630 hrs for Eric Blue and his workers to perform work on the
CCO 225 mockup (FSHCC). Workers were: Danny Dunn (1hr), Kevin Barber (4hrs), Daniel Martinez
(4hrs), and Luis Plancarte (4hrs). Equipment includes: 1 — forklift (4hrs), 1 — welding machine (4hrs), and 1
— Kubota cart (4hrs), and 1 — Superintendent’s truck (1hr).
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